NSW GOVERNMENT

TWEED VALLEY HOSPITAL DEVELOPMENT

ANTICIPATED PROJECT TIMELINE – FEBRUARY 2020

2017

- **JUN:** Funding for new greenfield hospital announced
- **AUG:** EOI for hospital site

2018

- **APR:** Proposed site announced & 6-week community consultation program commenced
- **JUN:** Cudgen Road site confirmed as the selected site
- **OCT:** Lodgement of Stage 1 State Significant Development (SSD) planning application
- **NOV:** Site acquired & preliminary environmental protection works commenced

2019

- **JAN:** Response to submissions lodged for Stage 1 SSD determination
- **FEB:** Lendlease industry briefing & tendering for early works packages
- **FEB:** Preliminary environmental protection works completed
- **JUN:** Award of early works packages following Stage 1 SSD approval
- **JUL:** Early works commenced
- **SEP:** Lodgement of Stage 2 SSD planning application

NOW 2020

- Completion of bulk earthworks & piling

2020

- Commencement of main building construction following Stage 2 SSD approval
- Construction of lower structure complete

2021

- Tower cranes erected & basement slab laid
- Building structure 'topped-out'
- Building facade installed

2022

- Main entry road intersection complete
- Hospital complete
- Main landscaping established

tweedvalleyhospital@health.nsw.gov.au

1800 992 634

tweedvalleyhospital.health.nsw.gov.au